
DOT Form IP 422-635ER EF

Field Note Record
Contract No. Station Mile/Line: C/S
C9616 SEE BELOW LE & LW LINES

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

3/23/2021

4/14/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Todd Dellinger

4/20/2021

E. Knudson

4/28/2021

Todd Dellinger 4/20/21

PLANING BITUMINOUS PAVEMENT 
BID ITEM #8

UNIT:SY

GROUP 2

4-14-21
LE 233+30 to LE 243+00 & LE 402+80 to LE 414+30
4,251 S.Y.

4-19-21
LW 433+00 to LW 538+74
14,686.11 S.Y.

4-20-21
LW 330+74 to LW 433+00
14,202.4 S.Y.

4,251 + 14,686.11 + 14,202.4 = 33,139.5

OKAY TO PAY = 33,140 S.Y.

*** SEE ATTACHED SPREADSHEET FOR BACKUP

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0008 PLANING BITUMINOUS 
PAVEMENT 

2 4/20/2021 S.Y. 33,140 9 EK 04/28/21 1

Attachments

Planning Bituminous 
Surface.xlsx
Microsoft Excel 
Worksheet
11.0 KB



       Revised 4/2009



Item # 8

Planning Bituminous suface

Contract 9616Date

Beg Stat. End Stat length width Square Ft. Square YD

4/14/2021 233+30 243+00 970.00 11.7 11349 1261

4/14/2021 402+80 414+30 1150.00 11.7 13455 1495

4/14/2021 402+80 414+30 1150.00 11.7 13455 1495

4/19/2021 433+00 538+74 10574.00 12.5 132175 14686.111

4/20/2021 330+74 433+00 10226.00 12.5 127825 14202.778
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Item # 8

Planning Bituminous suface

Contract 9616

Lane

Left

Left

Left Two passes were taken for De-lam Removal

Left

Left


